
TCR Program – Application Approval Project #17 – August 2005 
  
Marin Route 101; add reversible HOV lane HOV lanes through San Rafael, Sir Francis Drake 

Boulevard to North San Pedro Road in Marin County. 
               
($ X 1,000) 
Estimated Project Cost: $165,998 TCRP Funds Approved to Date: $15,000 
Total TCRP Funds Available: $15,000 Phase(s) Approved: All 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $15,000  for Phase(s): 4 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The overall project will close 
the gap in the high occupancy vehicle (HOV) lane 
system between the Richardson Bay Bridge and 
Route 37 by constructing a northbound and 
southbound HOV lane. Completion of the HOV 
lane system will reduce the traffic delay during 
peak traffic periods for HOV lane and mixed-flow 
lane travelers; encourage the use of buses, 
vanpools and carpools; enhance existing 
intermodal transportation options; and add mixed-
flow lane capacity during off-peak periods. 
 
Note: The overall Corridor project will be 
segmented and, therefore, phases may overlap.  
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Document 7/96 8/00 $5,193
2 PS&E 9/00 8/08 $5,520
3 Right of Way Acquisition 11/00 2/08 $46,609
4 Construction 10/01 6/11 $108,676

Total: $165,998

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $15,000 $15,000
Proposed

Committed $2,748 $516 $6,000 $22,686 $31,950
Proposed

Committed $1,245 $5,004 $5,483 $26,516 $38,248
Proposed

Committed $1,200 $7,000 $8,200
Proposed

Committed $29,876 $27,424 $57,300
Proposed

Committed $5,250 $5,250
Proposed

Committed $10,050 $10,050
Proposed

Committed $5,193 $5,520 $46,609 $108,676 $165,998
Proposed

Totals: $5,193 $5,520 $46,609 $108,676 $165,998
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Prior TCRP Action: 
• Original application was approved on June 6, 2001 (TA-01-09) for $15,000,000 for Phase 4.  A delegated 

allocation of $2,751,000 was made to Phase 4 
• The funding plan was updated based on STIP Amendment, 02S-121, adopted February 26, 2004.  This 

amendment shifted STIP-RIP and Demo funds from Phase 4 to Phase 3 and backfilled the Phase 4 funds 
with CMAQ. 

• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• The funding plan was updated based on STIP Amendment 04S-007, approved December 9, 2004.  This 

amendment programmed an additional $1,917,000 of STIP-RIP as an escalation adjustment. 
• The funding plan was updated based on STIP Amendment 04S-060 approved May 26, 2005. 
• An amendment was approved August 18, 2005 (TAA-05-13).  This amendment revised the scope of work 

from a reversible HOV lane to conventional HOV lanes, and updated the project schedule.  An allocation 
of $12,249,000 was made to Phase 4 (TFP-05-10). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Amendment 00S-032 designated the project as a corridor project. 
 


